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ESTIMATE RUN 10/08/2020

ESTIMATE SUMMARY 09:07:46

CONTID: C20334-COMBO   ESTIMATE NO: 0018 PROG 2005

PCN: 20334-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH72A FLOOD PERMANENT REPAIR PERCENT TIME:

PROJECT NO: ER072A-040                    

PR SH72A FLOOD PERMANENT REPAI

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

M. A. MORTENSON COMPANY PAY PERIOD ENDING

1621 18th Street, Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80202     (262)879-2500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,242,611.50 PARTICIPATING $ $ 354,808.66

AWARD PROJECT AMT: 8,825,893.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-30,908.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 970.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.59

WORK DAYS

WORK DAYS

86.69%

1,096,757.51

354,808.66

323,900.66

324,870.77

$

$

$

$

7,145,853.99

0.00

7,145,853.99

21,811.28

7,167,665.27

-117,168.47

0.00

7,050,496.80

0.00

AMOUNT DUE 7,050,496.80 324,870.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 324,870.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GILPIN

BOULDER, REGION 1  

245.0 TIME ALLOW: 246

ORIG TIME ALLOW: 195

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2019

04/03/2019

10/06/2020

01/31/2019

02/13/2019

03/14/2019

04/03/2019
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0005 Clearing and Grubbing 0.850

0.000

201-00000  
 

17,000.000.850

0.00

0.850

L S 

20,000.00000

0010 Removal of Tree 132.000

0.000

202-00010  
 

30,360.00132.000

0.00

158.000

EACH

230.00000

0015 Removal of Inlet 2.000

0.000

202-00019  
 

3,400.002.000

0.00

3.000

EACH

1,700.00000

0020 Removal of Pipe 109.000

0.000

202-00035  
 

1,744.00109.000

0.00

109.000

LF  

16.00000

0025 Removal of End Section 2.000

0.000

202-00037  
 

250.002.000

0.00

2.000

EACH

125.00000

0030 Removal of Concrete Pavement 120.000

0.000

202-00210  
 

2,400.00120.000

0.00

120.000

SY  

20.00000

0035 Removal of Asphalt Mat 7,080.400

-730.400

202-00220  
 

44,450.006,350.000

-5,112.80

9,972.000

SY  

7.00000

0040 *Removal of Pavement Marking 8,590.500

463.500

202-00250  
 

18,108.009,054.000

927.00

11,000.000

SF  

2.00000

0045 Removal of Ground Sign 1.000

0.000

202-00810  
 

57.001.000

0.00

8.000

EACH

57.00000

0050 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

96.000

LF  

6.00000

0055 *Removal of Guardrail Type 3 2,635.000

0.000

202-01130  
 

15,810.002,635.000

0.00

2,741.000

LF  

6.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0060 *Removal of End Anchorage 15.000

0.000

202-01300  
 

5,625.0015.000

0.00

15.000

EACH

375.00000

0065 Clean Culvert 2.000

1.000

202-04002  
 

4,800.003.000

1,600.00

3.000

EACH

1,600.00000

0070 *Unclassified Excavation (Complete In Place) 7,445.000

0.000

203-00010  
 

104,230.007,445.000

0.00

7,445.000

CY  

14.00000

0075 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

35.00000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

220.00000

0085 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

88.00000

0090 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

130.00000

0095 Hydraulic Excavator 26.500

0.000

203-01565  
 

3,710.0026.500

0.00

80.000

HOUR

140.00000

0100 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

160.00000

0105 Combination Loader 3.000

0.000

203-01594  
 

570.003.000

0.00

3.000

HOUR

190.00000

0110 Potholing 201.750

0.000

203-01597  
 

51,446.25201.750

0.00

201.750

HOUR

255.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0115 Laborer 39.000

0.000

203-02330  
 

1,755.0039.000

0.00

39.000

HOUR

45.00000

0120 Structure Excavation 597.000

0.000

206-00000  
 

8,955.00597.000

0.00

728.000

CY  

15.00000

0125 Structure Backfill (Class 1) 232.000

0.000

206-00100  
 

7,888.00232.000

0.00

232.000

CY  

34.00000

0130 Structure Backfill (Class 2) 21.000

0.000

206-00200  
 

756.0021.000

0.00

21.000

CY  

36.00000

0135 Filter Material (Class A) 2,152.940

0.060

206-00510  
 

146,404.002,153.000

4.08

2,478.000

CY  

68.00000

0140 *Shoring (Area 5) 1.000

0.000

206-01785  
 

37,000.001.000

0.00

1.000

L S 

37,000.00000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

3,027.000

CY  

20.00000

0150 *Erosion Log Type 1 (12 Inch) 8,440.000

-618.000

208-00002  
 

31,288.007,822.000

-2,472.00

8,440.000

LF  

4.00000

0155 Concrete Washout Structure 5.000

5.000

208-00045  
 

10,000.0010.000

5,000.00

10.000

EACH

1,000.00000

0160 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

3,320.004.000

0.00

4.000

EACH

830.00000

0165 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

53.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0170 Removal and Disposal of Sediment (Labor) 761.500

0.000

208-00103  
 

34,267.50761.500

0.00

761.500

HOUR

45.00000

0175 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

82.00000

0180 Sweeping (Sediment Removal) 52.700

0.000

208-00106  
 

4,532.2052.700

0.00

80.000

HOUR

86.00000

0185 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

91.00000

0190 Erosion Control Management 211.000

0.000

208-00207  
 

22,155.00211.000

0.00

211.000

DAY 

105.00000

0195 Temporary Berms 69.000

0.000

208-00300  
 

138.0069.000

0.00

69.000

LF  

2.00000

0200 Reset Mailbox Structure 1.000

0.000

210-00010  
 

400.001.000

0.00

1.000

EACH

400.00000

0205 Reset Ground Sign 0.000

14.000

210-00810  
 

5,600.0014.000

5,600.00

14.000

EACH

400.00000

0210 *Seeding (Native) 2.339

0.661

212-00006  
 

1,725.003.000

380.08

6.040

ACRE

575.00000

0215 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.860

ACRE

1,100.00000

0220 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

1,800.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0225 *Soil Conditioning 2.089

0.611

212-00032  
 

7,830.002.700

1,771.90

6.040

ACRE

2,900.00000

0230 *Mulching (Wood Chip) 0.000

577.000

213-00008  
 

201.95577.000

201.95

7,437.000

CF  

0.35000

0235 *Spray-on Mulch Blanket 1.421

0.179

213-00012  
 

5,280.001.600

590.70

6.040

ACRE

3,300.00000

0240 *Mulch Tackifier 103.100

17.000

213-00061  
 

300.25120.100

42.50

1,208.000

LB  

2.50000

0245 Landscape Boulder 417.000

0.000

213-00700  
 

118,845.00417.000

0.00

529.000

EACH

285.00000

0250 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.850

L S 

80,000.00000

0255 *Deciduous Tree (5 Gallon Container) 95.000

2.000

214-00205  
 

5,723.0097.000

118.00

106.000

EACH

59.00000

0260 *Deciduous Shrub (5 Gallon Container) 274.000

69.000

214-00350  
 

12,005.00343.000

2,415.00

343.000

EACH

35.00000

0265 *Evergreen Tree (5 Gallon Container) 0.000

9.000

214-00450  
 

729.009.000

729.00

21.000

EACH

81.00000

0270 *Willow Cuttings 614.000

76.000

214-01015  
 

2,760.00690.000

304.00

2,047.000

EACH

4.00000

0275 Riprap Planting Pocket 145.000

0.000

214-01228  
 

20,300.00145.000

0.00

183.000

EACH

140.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0280 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

5,385.300

2,281.700

216-00201  
 

23,001.007,667.000

6,845.10

15,399.000

SY  

3.00000

0285 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

170.00000

0290 *Wildlife Biologist 11.000

0.000

240-00000  
 

1,485.0011.000

0.00

11.000

HOUR

135.00000

0295 *Environmental Health and Safety Management 0.850

0.000

250-00010  
 

6,885.000.850

0.00

0.850

L S 

8,100.00000

0300 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

120.00000

0305 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

40.000

HOUR

135.00000

0310 Aggregate Base Course (Class 6) 39.400

-0.400

304-06007  
 

2,223.0039.000

-22.80

100.000

CY  

57.00000

0315 *Hot Mix Asphalt (Patching) (Asphalt) 6,435.640

826.110

403-00720  
 

762,483.757,261.750

86,741.55

8,400.000

TON 

105.00000

0320 *Emulsified Asphalt (CSS-1) 0.000

0.000

411-10251  
 

0.000.000

0.00

0.000

GAL 

6.00000

0325 Geotextile (Drainage) (Class 1) 99.000

0.000

420-00112  
 

297.0099.000

0.00

99.000

SY  

3.00000

0330 Riprap (9 Inch) 188.300

-0.300

506-00209  
 

12,784.00188.000

-20.40

243.000

CY  

68.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0335 Riprap (12 Inch) 37.000

0.000

506-00212  
 

2,516.0037.000

0.00

37.000

CY  

68.00000

0340 Riprap (18 Inch) 1,862.700

0.300

506-00218  
 

134,136.001,863.000

21.60

1,863.000

CY  

72.00000

0345 Soil Riprap (18 Inch) 4,690.500

0.500

506-00418  
 

272,078.004,691.000

29.00

4,691.000

CY  

58.00000

0350 Concrete Slope and Ditch Paving 2.900

0.100

507-00000  
 

2,310.003.000

77.00

3.000

CY  

770.00000

0355 *Concrete Class D (Box Culvert) 91.500

0.000

601-03030  
 

76,860.0091.500

0.00

91.500

CY  

840.00000

0360 Fly Ash Slurry 58.000

0.000

601-10310  
 

6,960.0058.000

0.00

60.000

CY  

120.00000

0365 *Reinforcing Steel 18,579.000

0.000

602-00000  
 

29,726.4018,579.000

0.00

18,579.000

LB  

1.60000

0370 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,577.000

LB  

1.60000

0375 18 Inch Reinforced Concrete Pipe (Complete In Place) 247.000

0.000

603-01185  
 

23,218.00247.000

0.00

247.000

LF  

94.00000

0380 36 Inch Reinforced Concrete Pipe (Complete In Place) 129.000

0.000

603-01365  
 

32,895.00129.000

0.00

129.000

LF  

255.00000

0385 48 Inch Reinforced Concrete Pipe (Complete In Place) 98.000

0.000

603-01485  
 

22,540.0098.000

0.00

98.000

LF  

230.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0390 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0395 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

4,800.002.000

0.00

3.000

EACH

2,400.00000

0400 48 Inch Reinforced Concrete End Section 0.000

1.000

603-05048  
 

2,600.001.000

2,600.00

1.000

EACH

2,600.00000

0405 24 Inch Steel End Section 1.000

0.000

603-30024  
 

2,010.001.000

0.00

1.000

EACH

2,010.00000

0410 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

17,000.002.000

0.00

2.000

EACH

8,500.00000

0415 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

15,600.002.000

0.00

2.000

EACH

7,800.00000

0420 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

0.000

EACH

5,500.00000

0425 Inlet Type D (Special) (10 Foot) 1.000

0.000

604-00511  
 

8,400.001.000

0.00

1.000

EACH

8,400.00000

0430 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

9,800.001.000

0.00

1.000

EACH

9,800.00000

0435 *Guardrail Type 3 (6-3 Post Spacing) 3,549.250

1,725.500

606-00301  
 

253,188.005,274.750

82,824.00

6,475.000

LF  

48.00000

0435 MATERIAL ALLOWANCE W Beam Rail, Galv 2,925.749

-1,725.500

17,535.641,200.249

-25,209.56LF  

14.61000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0440 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

2.000

EACH

5,300.00000

0440 MATERIAL ALLOWANCE Guardrail End Treat 1.000

0.000

150.761.000

0.00EACH

150.76000

0445 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0445 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

421.87000

0450 *Transition Type 3J 5.000

1.000

606-01385  
 

9,600.006.000

1,600.00

6.000

EACH

1,600.00000

0450 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

869.80000

0455 *End Anchorage Type 3K 5.000

1.000

606-01390  
 

9,600.006.000

1,600.00

6.000

EACH

1,600.00000

0455 MATERIAL ALLOWANCE Guardrail End Treat 1.000

-1.000

0.000.000

-816.56EACH

816.56000

0460 *End Anchorage (Nonflared) 9.000

4.000

606-02003  
 

44,200.0013.000

13,600.00

13.000

EACH

3,400.00000

0460 MATERIAL ALLOWANCE Guardrail End Treat 2.000

-2.000

0.000.000

-3,506.92EACH

1,753.46000

0465 *End Anchorage (Flared) 5.000

1.000

606-02005  
 

17,400.006.000

2,900.00

9.000

EACH

2,900.00000
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PCN: 20334-BID    ESTIMATE RUN

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0465 MATERIAL ALLOWANCE Guardrail End Treat 4.000

-1.000

4,124.883.000

-1,374.96EACH

1,374.96000

0470 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

0.000

LF  

12.00000

0475 *Fence (Plastic) 326.000

0.000

607-11525  
 

978.00326.000

0.00

326.000

LF  

3.00000

0480 Curb and Gutter Type 2 (Section II-M) 47.000

0.000

609-21021  
 

2,350.0047.000

0.00

47.000

LF  

50.00000

0485 Gutter Type 2 (10 Foot) 195.000

0.000

609-24010  
 

20,475.00195.000

0.00

195.000

LF  

105.00000

0490 Curb Type 6 (Section M) 635.000

0.000

609-60011  
 

12,065.00635.000

0.00

635.000

LF  

19.00000

0495 Delineator (Type I) 0.000

11.000

612-00001  
 

3,025.0011.000

3,025.00

11.000

EACH

275.00000

0500 Delineator (Type III) 0.000

22.000

612-00003  
 

682.0022.000

682.00

23.000

EACH

31.00000

0505 Delineator (Type I) (Barrier) 0.000

77.000

612-00021  
 

5,775.0077.000

5,775.00

77.000

EACH

75.00000

0510 Sign Panel (Class I) 0.000

49.000

614-00011  
 

1,029.0049.000

1,029.00

49.000

SF  

21.00000

0515 Steel Sign Post (U-2) 0.000

41.000

614-00200  
 

1,271.0041.000

1,271.00

41.000

LF  

31.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0520 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

17.000

614-01583  
 

7,650.0017.000

7,650.00

17.000

EACH

450.00000

0525 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

0.000

EACH

2,700.00000

0530 Detour Pavement 1,823.600

0.400

621-00450  
 

82,080.001,824.000

18.00

2,600.000

SY  

45.00000

0535 Detour Drainage Pipe (Class 0) 0.200

0.000

624-20301  
 

28,000.000.200

0.00

0.200

L S 

140,000.00000

0540 *Construction Surveying 0.629

0.371

625-00000  
 

99,000.001.000

36,729.00

1.000

L S 

99,000.00000

0545 Construction Surveying (Hourly) 4.000

0.000

625-00001  
 

620.004.000

0.00

4.000

HOUR

155.00000

0550 *Mobilization 0.850

0.000

626-00000  
 

521,900.000.850

0.00

0.850

L S 

614,000.00000

0555 *Public Information Services (Tier III) 0.980

-0.130

626-01103  
 

17,000.000.850

-2,600.00

0.980

L S 

20,000.00000

0560 *Pavement Marking Paint (High Build) 403.100

51.900

627-00013  
 

20,930.00455.000

2,387.40

455.000

GAL 

46.00000

0565 *Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

0.000

GAL 

45.00000

0570 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

20.000

EACH

240.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0575 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

3.000

EACH

360.00000

0580 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

40.000

EACH

240.00000

0585 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

3.000

EACH

605.00000

0590 *Flagging 15,332.000

1,088.750

630-00000  
 

459,781.0016,420.750

30,485.00

16,420.750

HOUR

28.00000

0595 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

125.00000

0600 *Traffic Control Inspection 189.000

13.000

630-00007  
 

44,440.00202.000

2,860.00

202.000

DAY 

220.00000

0605 *Traffic Control Management 305.000

19.000

630-00012  
 

255,960.00324.000

15,010.00

324.000

DAY 

790.00000

0610 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

6.000

EACH

1,100.00000

0615 Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

6.000

EACH

1,100.00000

0620 *Construction Traffic Sign (Panel Size A) 16.200

0.000

630-80341  
 

983.3416.200

0.00

20.000

EACH

60.70000

0625 *Construction Traffic Sign (Panel Size B) 46.800

0.000

630-80342  
 

10,530.0046.800

0.00

70.000

EACH

225.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0630 *Construction Traffic Sign (Special) 24.300

0.000

630-80344  
 

537.0324.300

0.00

320.000

SF  

22.10000

0635 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

39,600.003.600

0.00

6.000

EACH

11,000.00000

0640 *Drum Channelizing Device (With Light) (Flashing) 85.500

0.000

630-80363  
 

6,583.5085.500

0.00

95.000

EACH

77.00000

0645 Concrete Barrier (Temporary) 1,533.600

0.000

630-80370  
 

53,676.001,533.600

0.00

2,040.000

LF  

35.00000

0650 *Traffic Cone 78.300

0.000

630-80380  
 

1,096.2078.300

0.00

87.000

EACH

14.00000

0655 *Impact Attenuator (Temporary) 3,346.200

14.400

630-85011  
 

110,899.803,360.600

475.20

3,734.000

DAY 

33.00000

0660 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

100.000

DAY 

550.00000

0665 *Traffic Signal (Temporary) 2.700

0.900

630-86810  
 

158,400.003.600

39,600.00

4.000

EACH

44,000.00000

0670 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

340,000.000

F A 

1.00000

0675 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0680 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0685 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0690 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 F/A On-The-Job Trainee 12,750.000

0.000

700-70023  
 

12,750.0012,750.000

0.00

12,750.000

F A 

1.00000

0700 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0705 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0710 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,606,592.45324,383.065,670,512.30CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE  (E-15-AO) 

0715 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0720 Rock Excavation 67.000

0.000

203-00400  
 

3,216.0067.000

0.00

100.000

CY  

48.00000

0725 Structure Excavation 1,280.000

0.000

206-00000  
 

19,200.001,280.000

0.00

1,280.000

CY  

15.00000

0730 Structure Backfill (Class 1) 401.000

0.000

206-00100  
 

13,634.00401.000

0.00

401.000

CY  

34.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE  (E-15-AO) 

0735 Structure Backfill (Class 2) 92.000

0.000

206-00200  
 

3,312.0092.000

0.00

92.000

CY  

36.00000

0740 *Shoring (Area 1) 1.000

0.000

206-01781  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0745 *Waterproofing (Membrane) 315.000

0.000

515-00120  
 

5,670.00315.000

0.00

315.000

SY  

18.00000

0750 *Concrete Class D (Box Culvert) 400.000

0.000

601-03030  
 

336,000.00400.000

0.00

400.000

CY  

840.00000

0755 *Reinforcing Steel (Epoxy Coated) 143,188.000

0.000

602-00020  
 

229,100.80143,188.000

0.00

143,188.000

LB  

1.60000

0760 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

0.000

LF  

12.00000

0765 Detour Drainage Pipe (Class 0) 0.200

0.000

624-20301  
 

28,000.000.200

0.00

0.200

L S 

140,000.00000

CAT 672,132.800.00673,716.80CURRENT AMT0300 $ $ $

CAT NO0320 STRUCTURES   (E-15-AP) 

0770 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0775 Rock Excavation 379.100

-0.100

203-00400  
 

18,192.00379.000

-4.80

379.100

CY  

48.00000

0780 Structure Excavation 830.000

0.000

206-00000  
 

12,450.00830.000

0.00

830.000

CY  

15.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURES   (E-15-AP) 

0785 Structure Backfill (Class 1) 319.000

0.000

206-00100  
 

10,846.00319.000

0.00

319.000

CY  

34.00000

0790 Structure Backfill (Class 2) 76.000

0.000

206-00200  
 

2,736.0076.000

0.00

76.000

CY  

36.00000

0795 *Shoring (Area 2) 1.000

0.000

206-01782  
 

67,000.001.000

0.00

1.000

L S 

67,000.00000

0800 *Waterproofing (Membrane) 261.000

0.000

515-00120  
 

4,698.00261.000

0.00

261.000

SY  

18.00000

0805 *Concrete Class D (Box Culvert) 328.000

0.000

601-03030  
 

275,520.00328.000

0.00

328.000

CY  

840.00000

0810 *Reinforcing Steel (Epoxy Coated) 71,176.000

0.000

602-00020  
 

113,881.6071,176.000

0.00

71,176.000

LB  

1.60000

0815 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

0.000

LF  

12.00000

0820 Detour Drainage Pipe (Class 0) 0.200

0.000

624-20301  
 

28,000.000.200

0.00

0.200

L S 

140,000.00000

CAT 547,323.60-4.80547,328.40CURRENT AMT0320 $ $ $

CAT NO0340 STRUCTURE  (E-15-AQ) 

0825 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0830 Structure Excavation 746.000

0.000

206-00000  
 

11,190.00746.000

0.00

746.000

CY  

15.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE  (E-15-AQ) 

0835 Structure Backfill (Class 1) 399.000

0.000

206-00100  
 

13,566.00399.000

0.00

399.000

CY  

34.00000

0840 Structure Backfill (Class 2) 67.000

0.000

206-00200  
 

2,412.0067.000

0.00

67.000

CY  

36.00000

0845 *Shoring (Area 3) 1.000

0.000

206-01783  
 

48,000.001.000

0.00

1.000

L S 

48,000.00000

0850 *Waterproofing (Membrane) 223.000

0.000

515-00120  
 

4,014.00223.000

0.00

223.000

SY  

18.00000

0855 *Concrete Class D (Box Culvert) 331.000

0.000

601-03030  
 

278,040.00331.000

0.00

331.000

CY  

840.00000

0860 *Reinforcing Steel (Epoxy Coated) 78,422.000

0.000

602-00020  
 

125,475.2078,422.000

0.00

78,422.000

LB  

1.60000

0865 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

0.000

LF  

12.00000

0870 Detour Drainage Pipe (Class 0) 0.200

0.000

624-20301  
 

28,000.000.200

0.00

0.200

L S 

140,000.00000

CAT 524,697.200.00524,697.20CURRENT AMT0340 $ $ $

CAT NO0360 STRUCTURE  (E-15-AR) 

0875 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0880 Structure Excavation 1,157.000

0.000

206-00000  
 

17,355.001,157.000

0.00

1,157.000

CY  

15.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0360 STRUCTURE  (E-15-AR) 

0885 Structure Backfill (Class 1) 375.000

0.000

206-00100  
 

12,750.00375.000

0.00

375.000

CY  

34.00000

0890 Structure Backfill (Class 2) 76.000

0.000

206-00200  
 

2,736.0076.000

0.00

76.000

CY  

36.00000

0895 *Shoring (Area 4) 1.000

0.000

206-01784  
 

88,000.001.000

0.00

1.000

L S 

88,000.00000

0900 *Waterproofing (Membrane) 251.800

0.200

515-00120  
 

4,536.00252.000

3.60

252.000

SY  

18.00000

0905 *Concrete Class D (Box Culvert) 351.590

-0.590

601-03030  
 

294,840.00351.000

-495.60

351.590

CY  

840.00000

0910 *Reinforcing Steel (Epoxy Coated) 84,970.000

0.000

602-00020  
 

135,952.0084,970.000

0.00

84,970.000

LB  

1.60000

0915 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

0.000

LF  

12.00000

0920 Detour Drainage Pipe (Class 0) 0.200

0.000

624-20301  
 

28,000.000.200

0.00

0.200

L S 

140,000.00000

CAT 598,169.00-492.00598,664.60CURRENT AMT0360 $ $ $

CAT NO0380 STRUCTURE  R072A016423LR 

0925 Rock Excavation 57.700

0.300

203-00400  
 

2,784.0058.000

14.40

58.000

CY  

48.00000

0930 Structure Excavation 523.000

0.000

206-00000  
 

7,845.00523.000

0.00

523.000

CY  

15.00000
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PCN: 20334-BID    ESTIMATE RUN 10/08/2020

PROJECT: ER072A-040                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0380 STRUCTURE  R072A016423LR 

0935 Structure Backfill (Class 1) 464.000

0.000

206-00100  
 

15,776.00464.000

0.00

464.000

CY  

34.00000

0940 Waterstop 36.000

0.000

518-00100  
 

252.0036.000

0.00

36.000

LF  

7.00000

0945 Concrete Class D (Wall) 147.600

0.000

601-03050  
 

118,818.00147.600

0.00

152.000

CY  

805.00000

0950 *Reinforcing Steel (Epoxy Coated) 26,047.000

0.000

602-00020  
 

41,675.2026,047.000

0.00

26,047.000

LB  

1.60000

0955 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

0.000

LF  

12.00000

CAT 187,150.2014.40190,692.20CURRENT AMT0380 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0960 Field Office (Class 2) 0.850

0.000

620-00002  
 

15,300.000.850

0.00

1.000

EACH

18,000.00000

0965 Field Laboratory (Class 2) 0.850

0.000

620-00012  
 

15,300.000.850

0.00

1.000

EACH

18,000.00000

0970 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 31,600.000.0037,000.00CURRENT AMT0400 $ $ $

$ 7,167,665.25323,900.66$8,242,611.50$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/08/2020

ESTIMATE SUMMARY 09:07:46

CONTID: C20334-COMBO   ESTIMATE NO: 0018 PROG 2005

PCN: 21706-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH72A FLOOD PERMANENT REPAIR PERCENT TIME:

PROJECT NO: NHPP072A-041                  

PR SH72A FLOOD PERMANENT REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

M. A. MORTENSON COMPANY PAY PERIOD ENDING

1621 18th Street, Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80202     (262)879-2500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,132,130.41 PARTICIPATING $ $ 104,255.76

AWARD PROJECT AMT: 8,825,893.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,537.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -970.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.59

WORK DAYS

WORK DAYS

84.14%

179,593.45

104,255.76

100,718.26

99,748.15

$

$

$

$

952,536.96

0.00

952,536.96

0.00

952,536.96

-15,219.93

0.00

937,317.03

0.00

AMOUNT DUE 937,317.03 99,748.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 99,748.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GILPIN

BOULDER, REGION 1  

245.0 TIME ALLOW: 246

ORIG TIME ALLOW: 195

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2019

04/03/2019

10/06/2020

01/31/2019

02/13/2019

03/14/2019

04/03/2019
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PCN: 21706-BID    ESTIMATE RUN 10/08/2020

PROJECT: NHPP072A-041                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.150

0.000

201-00000  
 

3,000.000.150

0.00

0.780

L S 

20,000.00000

0010 Removal of Tree 81.000

1.000

202-00010  
 

18,860.0082.000

230.00

82.000

EACH

230.00000

0015 Removal of Headwall 2.000

0.000

202-00015  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0020 Removal of Inlet 0.000

1.000

202-00019  
 

1,700.001.000

1,700.00

1.000

EACH

1,700.00000

0025 Removal of Pipe 195.000

0.000

202-00035  
 

3,120.00195.000

0.00

195.000

LF  

16.00000

0030 Removal of End Section 1.000

0.000

202-00037  
 

125.001.000

0.00

1.000

EACH

125.00000

0035 Removal of Asphalt Mat 4,406.100

2,654.300

202-00220  
 

49,422.807,060.400

18,580.10

7,060.400

SY  

7.00000

0040 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

6.00000

0045 *Removal of Guardrail Type 3 350.000

0.000

202-01130  
 

2,100.00350.000

0.00

350.000

LF  

6.00000

0050 *Removal of End Anchorage 2.000

0.000

202-01300  
 

750.002.000

0.00

2.000

EACH

375.00000

0055 Clean Culvert 1.000

0.000

202-04002  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000
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PCN: 21706-BID    ESTIMATE RUN 10/08/2020

PROJECT: NHPP072A-041                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unclassified Excavation (Complete In Place) 3,160.000

0.000

203-00010  
 

44,240.003,160.000

0.00

3,160.000

CY  

14.00000

0065 Rock Excavation 62.000

0.000

203-00400  
 

2,976.0062.000

0.00

62.000

CY  

48.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

220.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

88.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

130.00000

0085 Hydraulic Excavator 4.000

0.000

203-01565  
 

560.004.000

0.00

4.000

HOUR

140.00000

0090 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

160.00000

0095 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

190.00000

0100 Potholing 32.000

0.000

203-01597  
 

8,160.0032.000

0.00

40.000

HOUR

255.00000

0105 Laborer 4.000

0.000

203-02330  
 

180.004.000

0.00

4.000

HOUR

45.00000

0110 Structure Excavation 348.000

0.000

206-00000  
 

5,220.00348.000

0.00

348.000

CY  

15.00000
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PCN: 21706-BID    ESTIMATE RUN 10/08/2020

PROJECT: NHPP072A-041                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Filter Material (Class A) 29.820

0.180

206-00510  
 

2,040.0030.000

12.24

30.000

CY  

68.00000

0120 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

20.00000

0125 *Erosion Log Type 1 (12 Inch) 706.000

674.000

208-00002  
 

5,520.001,380.000

2,696.00

9,000.000

LF  

4.00000

0130 Removal and Disposal of Sediment (Labor) 44.500

0.000

208-00103  
 

2,002.5044.500

0.00

44.500

HOUR

45.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

82.00000

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

86.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

91.00000

0150 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

28.000

DAY 

105.00000

0155 Reset Ground Sign 0.000

2.000

210-00810  
 

800.002.000

800.00

14.000

EACH

400.00000

0160 *Seeding (Native) 0.045

0.055

212-00006  
 

57.500.100

31.63

5.000

ACRE

575.00000

0165 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.150

ACRE

1,100.00000
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PCN: 21706-BID    ESTIMATE RUN 10/08/2020

PROJECT: NHPP072A-041                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.020

ACRE

1,800.00000

0175 *Soil Conditioning 0.045

0.055

212-00032  
 

290.000.100

159.50

5.000

ACRE

2,900.00000

0180 *Mulching (Wood Chip) 0.000

253.000

213-00008  
 

88.55253.000

88.55

2,363.000

CF  

0.35000

0185 *Spray-on Mulch Blanket 0.020

0.000

213-00012  
 

66.000.020

0.00

2.960

ACRE

3,300.00000

0190 *Mulch Tackifier 2.000

0.000

213-00061  
 

5.002.000

0.00

592.000

LB  

2.50000

0195 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.150

L S 

80,000.00000

0200 *Deciduous Tree (5 Gallon Container) 10.000

34.000

214-00205  
 

2,596.0044.000

2,006.00

44.000

EACH

59.00000

0205 *Deciduous Shrub (5 Gallon Container) 35.000

16.000

214-00350  
 

1,785.0051.000

560.00

107.000

EACH

35.00000

0210 *Evergreen Tree (5 Gallon Container) 11.000

3.000

214-00450  
 

1,134.0014.000

243.00

14.000

EACH

81.00000

0215 *Willow Cuttings 77.000

344.000

214-01015  
 

1,684.00421.000

1,376.00

421.000

EACH

4.00000

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

203.600

344.400

216-00201  
 

1,644.00548.000

1,033.20

1,601.000

SY  

3.00000
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PCN: 21706-BID    ESTIMATE RUN 10/08/2020

PROJECT: NHPP072A-041                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

8.000

HOUR

170.00000

0230 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

135.00000

0235 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

135.00000

0240 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

3.00000

0245 *Environmental Health and Safety Management 0.150

0.000

250-00010  
 

1,215.000.150

0.00

0.150

L S 

8,100.00000

0250 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

120.00000

0255 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

135.00000

0260 *Hot Mix Asphalt (Patching) (Asphalt) 2,382.980

-4.460

403-00720  
 

249,744.602,378.520

-468.30

2,382.980

TON 

105.00000

0265 *Emulsified Asphalt (CSS-1) 0.000

0.000

411-10251  
 

0.000.000

0.00

0.000

GAL 

6.00000

0270 Geotextile (Drainage) (Class 1) 252.000

0.000

420-00112  
 

756.00252.000

0.00

252.000

SY  

3.00000

0275 Riprap (12 Inch) 114.000

0.000

506-00212  
 

7,752.00114.000

0.00

114.000

CY  

68.00000
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PCN: 21706-BID    ESTIMATE RUN 10/08/2020

PROJECT: NHPP072A-041                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Riprap (18 Inch) 171.030

-0.030

506-00218  
 

12,312.00171.000

-2.16

171.030

CY  

72.00000

0285 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

0.000

CY  

770.00000

0290 Fly Ash Slurry 0.000

29.000

601-10310  
 

3,480.0029.000

3,480.00

29.000

CY  

120.00000

0295 36 Inch Reinforced Concrete Pipe (Complete In Place) 672.000

0.000

603-01365  
 

171,360.00672.000

0.00

741.000

LF  

255.00000

0300 36 Inch Reinforced Concrete End Section 15.000

0.000

603-05036  
 

36,000.0015.000

0.00

15.000

EACH

2,400.00000

0305 Inlet Type D (5 Foot) 9.000

0.000

604-00505  
 

70,200.009.000

0.00

9.000

EACH

7,800.00000

0310 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

11,000.002.000

0.00

2.000

EACH

5,500.00000

0315 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

0.000

EACH

9,800.00000

0320 *Guardrail Type 3 (6-3 Post Spacing) 834.500

512.500

606-00301  
 

64,656.001,347.000

24,600.00

1,347.000

LF  

48.00000

0320 MATERIAL ALLOWANCE W Beam Rail, Galv 28.000

-28.000

0.000.000

-409.08LF  

14.61000

0325 *End Anchorage (Nonflared) 1.000

5.000

606-02003  
 

20,400.006.000

17,000.00

6.000

EACH

3,400.00000
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PCN: 21706-BID    ESTIMATE RUN

PROJECT: NHPP072A-041                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0325 MATERIAL ALLOWANCE Guardrail End Treat 1.000

-1.000

0.000.000

-1,753.46EACH

1,753.46000

0330 *End Anchorage (Flared) 3.000

4.000

606-02005  
 

20,300.007.000

11,600.00

7.000

EACH

2,900.00000

0330 MATERIAL ALLOWANCE Guardrail End Treat 1.000

-1.000

0.000.000

-1,374.96EACH

1,374.96000

0335 *Fence Barbed Wire with Metal Posts 0.000

90.000

607-01000  
 

4,050.0090.000

4,050.00

90.000

LF  

45.00000

0340 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0345 Delineator (Type I) 0.000

4.000

612-00001  
 

1,100.004.000

1,100.00

4.000

EACH

275.00000

0350 Delineator (Type III) 0.000

231.000

612-00003  
 

7,161.00231.000

7,161.00

231.000

EACH

31.00000

0355 Delineator (Type I) (Barrier) 0.000

20.000

612-00021  
 

1,500.0020.000

1,500.00

20.000

EACH

75.00000

0360 Sign Panel (Special) 0.000

4.000

614-00035  
 

152.004.000

152.00

4.000

SF  

38.00000

0365 Steel Sign Post (U-2) 0.000

7.000

614-00200  
 

217.007.000

217.00

7.000

LF  

31.00000

0370 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

3.000

614-01583  
 

1,350.003.000

1,350.00

3.000

EACH

450.00000
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PCN: 21706-BID    ESTIMATE RUN 10/08/2020

PROJECT: NHPP072A-041                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

155.00000

0380 *Mobilization 0.150

0.000

626-00000  
 

92,100.000.150

0.00

0.150

L S 

614,000.00000

0385 *Public Information Services (Tier III) 0.000

0.150

626-01103  
 

3,000.000.150

3,000.00

0.150

L S 

20,000.00000

0390 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

46.00000

0395 *Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

0.000

GAL 

45.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A On-The-Job Trainee 1,205.000

0.000

700-70023  
 

1,205.001,205.000

0.00

2,250.000

F A 

1.00000
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PCN: 21706-BID    ESTIMATE RUN 10/08/2020

PROJECT: NHPP072A-041                  ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 946,136.95100,718.261,125,730.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 0.150

0.000

620-00002  
 

2,700.000.150

0.00

0.150

EACH

18,000.00000

0450 Field Laboratory (Class 2) 0.150

0.000

620-00012  
 

2,700.000.150

0.00

0.150

EACH

18,000.00000

0455 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 6,400.000.006,400.00CURRENT AMT0400 $ $ $

$ 952,536.95100,718.26$1,132,130.41$CURRENT AMTPROJECT TOTAL


